COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2012

ESTI MATE SUMVARY 11: 44: 34
CONTI D C18560 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18560- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.5 DAYS TI VE ALLOW 70 WORK DAYS
REG ON-W DE GUARDRAI L PRQJECT PERCENT TI ME: 57.86 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO FSAR200- 178
REG ON-W DE GUARDRAI L PRQJECT
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: VARl QUS, REG ON 2
CONTRACTOR:
SI GNATURE UNDERWRI TERS, | NC PAY PERI OD ENDI NG 07/ 25/ 2012 DATE TI ME STARTED 02/ 24/ 2012
2598 S LEWS WAY, SUTE 3-B DATE LET 03/ 22/ 2012 DATE WORK' BEGAN
DATE AWARDED 04/ 02/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 25/ 2012 DATE ACCEPTED
LAKEWDCD CO 80227 303- 468- 1322 DATE NOTI CE TO PROCEED 02/ 24/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,648, 557.00 PARTI Cl PATI NG $ 478, 510. 80 $ 332, 110. 80
AWARD PRQIECT AMT: $  1,427,345.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 29.03% TOTAL EARNI NGS 478, 510. 80 332, 110. 80
FUNDS AVAI LABLE: $ 1,170, 046.20 STOCKPI LED MATERI ALS 134, 249. 82 7,055. 17
GROSS EARNI NGS 612, 760. 62 339, 165. 97
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -12,062. 87 -8,624.12
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 600, 697. 75 330, 541. 85
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 600, 697. 75 330, 541. 85
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 330, 541. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18560- BI D ESTI MATE RUN 08/ 09/ 2012
PRQIECT: FSAR200- 178 ESTI MATE NO 0002 11: 44: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 188. 000 25. 000
EACH 19. 000 152. 00
8. 00000 44. 000 352. 00
0010 202-01130 Renoval of Guardrail Type 3 15, 814. 000 675. 000
LF 3, 080. 000 12, 320. 00
4.00000 3, 755. 000 15, 020. 00
0015 202-01170 Renoval of CGuardrail Type 7 120. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0020 202- 01300 Renoval of End Anchorage 95. 000 11. 000
EACH 27.000 6, 345. 00
235. 00000 38. 000 8, 930. 00
0025 208- 00002 Erosion Log (12 Inch) 300. 000 0. 000
LF 0. 000 0. 00
3. 55000 0. 000 0.00
0030 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0035 213-00012 Spray-on Ml ch Bl anket 0. 800 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 566. 000 0. 000
TON 643. 140 77,176. 80
120. 00000 643. 140 77,176. 80
0045 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 31, 570. 000 4,475. 000
LF 6, 250. 000 112, 500. 00
18. 00000 10, 725. 000 193, 050. 00
0045 MATERI AL ALLOMANCE GUARDRAI L TYPE 3 7, 025. 000
LF -6, 250. 000 -87,937.50
14. 07000 775. 000 10, 904. 25
0045 MATERI AL ALLOMANCE GUARDRAI L TYPE 3 0. 000
LF 2, 750. 000 64, 075. 00

23. 30000 2, 750. 000 64, 075. 00



CONTI D: C18560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18560- BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: FSAR200- 178 ESTI MATE NO. 0002 11:44:34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 606-00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 2, 000. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0055 606- 00710 Quardrail Type 7 (Style CA) 60. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0060 606- 00710 Quardrail Type 7 (Style CA) 230. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 606- 00720 Quardrail Type 7 (Style CO 120. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0070 606- 01340 End Anchorage Type 3D 100. 000 3. 000
EACH 0. 000 0. 00
650. 00000 3. 000 1, 950. 00
0070 MATERI AL ALLOMANCE END ANCHORAGE TYPE 3D 97. 000
EACH 0. 000 0. 00
259. 50000 97. 000 25,171.50
0075 606- 01370 Transition Type 3G 7.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0075 MATERI AL ALLOWANCE TRANSI TI ON TYPE 3G 0. 000
EACH 7.000 5, 601. 47
800. 21000 7.000 5, 601. 47
0077 210-00810 Res Ground Sign RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0078 606- 01385 Transition Ty 3J TYPE 3J TRANSI TI ON 0. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0079 630- 00000 Fl aggi ng Fl aggi ng 354. 000 0. 000
HOUR 354. 000 9,912. 00
28. 00000 354. 000 9,912. 00



CONTI D C18560 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18560- BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: FSAR200- 178 ESTI MATE NO 0002 11: 44: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0080 606-01380 Transition Type 3H 16. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0080 MATERI AL ALLOMNCE TRANSI TI ON TYPE 3H 4. 000
EACH 0. 000 0. 00
401. 05000 4. 000 1, 604. 20
0080 MATERI AL ALLOMNCE TRANSI TI ON TYPE 3H 0. 000
EACH 12. 000 4,812. 60
401. 05000 12. 000 4,812. 60
0085 606-01460 Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 606-02003 End Anchorage (Nonfl ared) 76. 000 3. 000
EACH 24.000 48, 000. 00
2, 000. 00000 27.000 54, 000. 00
0090 MATERI AL ALLOMNCE END ANCHORAGE ( NON- FLARED) 1. 000
EACH -1. 000 -1,577.20
1, 577. 20000 0. 000 0. 00
0090 MATERI AL ALLOMNCE END ANCHORAGE ( NON- FLARED) 0. 000
EACH 14. 000 22, 080. 80
1, 577. 20000 14. 000 22, 080. 80
0095 606-20010 *Tensi oned Cabl e Barrier 1, 000. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0100 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0105 612-00001  Delineator (Type I) 153. 000 0. 000
EACH 23. 000 575. 00
25. 00000 23. 000 575. 00
0110 612-00003  Delineator (Type I11) 52. 000 0. 000
EACH 19. 000 570. 00
30. 00000 19. 000 570. 00



CONTI D C18560 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18560- BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: FSAR200- 178 ESTI MATE NO 0002 11: 44: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 626- 00000 *Mobi | i zat i on 1. 000 0. 205
LS 0. 288 44, 640. 00
155, 000. 00000 0. 493 76, 415. 00
0120 627-00005 Epoxy Pavenent MarKki ng 112. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0125 630- 00007 *Traffic Control Inspection 28. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0130 630-00012 *Traffic Control Managenent 70. 000 20. 000
DAY 20. 000 9, 000. 00
450. 00000 40. 000 18, 000. 00
0135 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 2. 000
EACH 6. 000 420. 00
70. 00000 8. 000 560. 00
0140 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 15. 000
EACH 12. 500 937.50
75. 00000 27.500 2,062.50
0145 630- 80344 *Construction Traffic Sign (Special) 36. 000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 500 1, 500. 00
3, 000. 00000 1. 500 4, 500. 00
0155 630- 80380 *Traffic Cone 275. 000 55. 000
EACH 82.500 2,062.50
25. 00000 137. 500 3,437.50
0160 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
Tenpor ar
(Temp 2 EACH 0. 500 6, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0165 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18560- BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: FSAR200- 178 ESTI MATE NO 0002 11:44: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70016 F/ A Fuel Cost Adjustnent 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70019 F/ A Asphalt Cenment Cost Adjustnent 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70025 F/A Quality Incentive Payment 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1, 648, 557.00 $ 339,165.97 % 612, 760. 62
PRQJIECT TOTAL CURRENT AMI $ 1,648,557.00$ 339,165.97 % 612, 760. 62



